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CCR No. 97-1227A Logged Date 8/27/97 Rev. A Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class 1]

Title (description) B.0 Response to TAM - EOSD

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for compliance to release B.0 TAM(S) comments.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: "unverified” for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and " approved " for L4 status. Data reflects RTM 8/08/97 baseline.

B.0 Response to TAM - EOSD changes

Rev A necessitated by delete table correction(add EOSD2710#B/C-MSS-707000) and removal of a proposed link (EOSD1608#B/S-DSS-00736)

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Brian McNamee (signed) Brian McNamee 8/22/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya  8/22/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:

CCB Chairperson  (signed) Paul Fingerman 8/27/97

Signature Date

CM010C96 ECS




